California Transportation Commission

Attachment A
Trade Corridors Improvement Fund (TCIF)
Project Baseline Agreements Recommended for Approval
(Dollars in Thousands)

Revised March 3,2009

February 24, 2009

Project Project TCIF . . ) Enviro. Ad.]' Const. GGl Total Project| Adj. Total Recom. TCIF| Adj. TCIF
h Nominated By Project Title County Enviro. Const. N ) .
Category ID Region Clear. Start Cost Project Cost Funding Funding
Clear Start

Port 1 NCTCC  [MTC/Port of Oakland 7th Street Grade Separation ALA Jan-09 | Jan-11 | Sep-09 | Sep-11 [ $ 427000 |$ 350,000 |$ 175000 |$ 143,500
Highway 16 SCCG ACTA SR 47 Expwy-Schuyler Heim Bridge Replace/Construct Expwy & Flyover LA Jun-08 | Dec-08 | Apr-11 Apr-11 | $ 687,000 | $ 687,000 | $ 158,000 | $ 158,000
Highway 81 NCTCC _|City Of Stockton Sperry Road Extension Project SJ Nov-06 | Nov-06 | May-11 | May-11 | $ 63,000 | $ 63,000 | $ 30,000 | $ 30,000
Grade Sep 82 NCTCC [City of Richmond Marina Bay Parkway Grade Separation Project CC Jun-09 | Jun-09 | Dec-10 | Dec-10 | $ 37,950 | $ 37,950 | $ 18,975 | $ 18,975

GRAND TOTAL $ 1,214950 |$ 1,137,950 [$ 381,975|$% 350,475
Legend: Indicates that the schedule for this milestone has slipped beyond the original quarter scheduled for delivery.

NCTCC: Northern California Trade Corridors Coalition
SCCG: Southern California Consensus Group

SDBR: San Diego Border Region

OTHER: Other Regions
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